COMPLETION REPORT

1	Name of the work	Improvements to Drain & Footpath 11th Cross Right side Bhuvaneshwari Nagara in Bagalagunte ward No 14
2	Sanctioned Estimate No. & Date	
3	Head of Account which is chargeable	
4	Instrument Order NO. & Date	
5	Name Of Contractor	Sri H C Siddegowda, A Hullukere, Bevinahalli (Post) Mandya (Taluk & Districit)
6 a	Time Stipulated for Completion of work	90 days
b	Delay in Exculpation of Work	288 days
7	Measurement recorded in	
8	Check Measurement of the Asst	
9	Name of the office/official in charge of the work	AEE (DSD)
10	a) Asst. Eng/junior Eng	
	b) Asst. Exe Engineer	

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
		—	

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER